Proposed Enterprise Schedule

SITE	Currently proposed network cutover date	Currently proposed seat cutover date
MCB Quantico	18 Oct 2003	16 Dec 2003
MCLB Albany GA	22 Nov 2003	22 Dec 2003
MCRD Parris Island	**6 Dec 2003**	**26 Jan 2004**
MCLB Barstow	10 Jan 2004	23 Feb 2004
MCRD San Diego	31 Jan 2004	23 Feb 2004
Camp Elmore	24 Jan 2004	1 Mar 2004
NS Norfolk	24 Jan 2004	25 Feb 2004
MCB Camp Lejeune (includes Geiger, Johnson, New River)	7 Feb 2004	1 Mar 2004
MCAS Cherry Point	6 Mar 2004	5 Apr 2004
MCBH Kaneohe Bay	21 Feb 2004	19 Apr 2004
MCB Camp HM Smith	28 Feb 2004	26 Apr 2004
MCAS Yuma	10 Apr 2004	3 May 2004
Marine Barracks DC	17 Apr 2004	10 May 2004
Navy Annex	24 Apr 2004	10 May 2004
USMC Henderson Hall	24 Apr 2004	10 May 2004
Pentagon	24 Apr 2004	10 May 2004
MCA Richards-Gebaur Airport	1 May 2004	24 May 2004
NSA New Orleans East Bank	1 May 2004	24 May 2004
MCAS Beaufort	20 Mar 2004	5 Jul 2004
MCAS Miramar	3 Apr 2004	5 Jul 2004
MCB Camp Pendleton	13 Mar 2004	5 Jul 2004
MCAGCC 29 Palms	27 Mar 2004	17 May 2004
MCAS Iwakuni	24 Jan 2005	7 Mar 2005
MCB Camp Fuji	31 Jan 2005	7 Mar 2005
Okinawa (Butler, Kinser, Futenma, Schwab, Courtney, Hansen)	10 Jan 2005	7 Mar 2005
(1) Green = 100% Complete		
(2) Yellow = Differences from previous schedule		

Jan 30 04